COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2002

ESTI MATE SUMVARY 11: 26: 46
CONTI D: C13966 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 13966- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.5 DAYS TIVE ALLOW 47 WORK DAYS
Rockfal | Mt/ Georgetown Hill PERCENT TIME:  62.77 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. I M 0703- 282
Rockfall Mt/ Georgetown Hill
NAVE OF ROAD: 070A
PROQJIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
HI - TECH ROCKFALL CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 10/ 24/ 2002 DATE TI ME STARTED 09/04/2002
P. 0. BOX 674 DATE LET 06/ 13/ 2002 DATE WORK BEGAN
DATE AWARDED 06/ 19/ 2002 DATE TI ME STOPPED 10/24/2002
DATE CONTRACT EXECUTED  07/16/2002 DATE ACCEPTED 10/ 24/ 2002
FOREST GROVE OR 97116- 06 503/ 357- 6508 DATE NOTI CE TO PROCEED 09/ 04/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 278, 624. 00 PARTI Cl PATI NG $ 278, 624. 00 $ 252, 711. 00
AWARD PRQJECT AMT: $ 271, 338. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 278, 624. 00 252, 711. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 278, 624. 00 252, 711. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -3,759.17 -3,561.02
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 274, 864. 83 249, 149. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 274, 864. 83 249, 149. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 249, 149. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13966 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13966- BI D ESTI MATE RUN 10/ 29/ 2002
PRQJECT I M 0703- 282 ESTI MATE NO. 0002 11: 26: 46

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 203-01500  *BLADI NG 3.000 0. 000
HOUR 3.000 375. 00
125. 00000 3.000 375. 00
0010 203-01594  *COVBI NATI ON LOADER 1. 000 0. 000
HOUR 1. 000 100. 00
100. 00000 1. 000 100. 00
0015 203-02300 *ROCK SCALER 132. 000 128. 500
HOUR 3.500 210. 00
60. 00000 132. 000 7,920. 00
0020 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHING) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
150. 00000 0. 000 0. 00
0025 607-11575 ROCK FALL FENCE 160. 000 0. 000
LF 160. 000 64, 000. 00
400. 00000 160. 000 64, 000. 00
0030 607-55100 W RE NMESH 19, 526. 000 0. 000
SF 19, 526. 000 19, 526. 00
1. 00000 19, 526. 000 19, 526. 00
0035 607-55101  CABLE NET 15, 150. 000 0. 000
SF 15, 150. 000 69, 690. 00
4. 60000 15, 150. 000 69, 690. 00
0040 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 5. 000 5. 000
HOUR 0. 000 0.00
250. 00000 5. 000 1, 250. 00
0045 626-00000  *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 750 7,875. 00
10, 500. 00000 1. 000 10, 500. 00
0050 630-00000 *FLAGG NG 65. 000 56. 000
HOUR 9. 000 171. 00
19. 00000 65. 000 1, 235.00
0055 630-00007  *TRAFFI C CONTROL | NSPECTI ON 37. 000 18. 000
DAY 19. 000 1, 900. 00
100. 00000 37. 000 3, 700. 00



CONTI D C13966 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13966- Bl D ESTI MATE RUN 10/ 29/ 2002
PRQJECT: | M 0703- 282 ESTI MATE NO 0002 11: 26: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-00012 *TRAFFI C CONTROL MANAGEMENT 4.000 3. 000
DAY 1. 000 300. 00
300. 00000 4.000 1, 200. 00
0065 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0070 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 27.000 13. 500
EACH 13. 500 1, 350. 00
100. 00000 27.000 2,700.00
0075 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 25. 000 12.500
EACH 12. 500 1, 750. 00
140. 00000 25. 000 3, 500. 00
0080 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 16. 000
SF 16. 000 224.00
14. 00000 32. 000 448. 00
0085 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 500
TYPE
) EACH 0.500 450. 00
900. 00000 1. 000 900. 00
0090 630-80359 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
DAY 1. 000 90. 00
90. 00000 2.000 180. 00
0095 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 15. 000
EACH 15. 000 675. 00
45. 00000 30. 000 1, 350. 00
0100 630-80380 *TRAFFI C CONE 75. 000 37.500
EACH 37.500 525. 00
14. 00000 75. 000 1, 050. 00
0105 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0110 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13966 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13966- BI D ESTI MATE RUN 10/ 29/ 2002
PRQJECT: | M 0703- 282 ESTI MATE NO 0002 11: 26: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0130 900-00006  *ADDED | TEM ( DOLLAR)/ MOVEABLE FLEXI BLE ROCKFALL 1. 000 0. 000
BARRI ER & CONTAI NVENT NET SYSTEM
DOL 1. 000 83, 500. 00
83, 500. 00000 1. 000 83, 500. 00
CAT 0200 CURRENT AMT $ 273,124.00$ 252,711.00$ 273, 124.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0120 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0125 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMT $ 5,500.00 $ 0.00% 5, 500. 00
PROJECT TOTAL CURRENT AMI $  278,624.00$% 252,711.00$% 278, 624.00



